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ESTIMATE RUN 10/06/2021

ESTIMATE SUMMARY 16:35:21

CONTID: C21211         ESTIMATE NO: 0003 PROG 2005

PCN: 21211-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US24 WILKERSON PASS SAFETY IMP PERCENT TIME:

PROJECT NO: STR0242-075                   

US24 WILKERSON PASS SAFETY IMP

NAME OF ROAD:  

PROJECT COUNTIES: PARK

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING

205 Tunnel Drive DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81212     (719)269-1173 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,987,924.23 PARTICIPATING $ $ 207,111.68

AWARD PROJECT AMT: 2,841,807.59 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,213.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.09

WORK DAYS

WORK DAYS

39.27%

1,814,449.83

207,111.68

207,111.68

200,898.32

$

$

$

$

1,173,474.40

0.00

1,173,474.40

0.00

1,173,474.40

-31,924.99

0.00

1,141,549.41

0.00

AMOUNT DUE 1,141,549.41 200,898.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 200,898.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

48.5 TIME ALLOW: 110

ORIG TIME ALLOW: 110

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/26/2021

05/24/2021

09/25/2021

04/01/2021

04/15/2021

04/26/2021

04/26/2021
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PCN: 21211-BID    ESTIMATE RUN 10/06/2021

PROJECT: STR0242-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:35:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.750

0.250

201-00000  
 

9,311.651.000

2,327.91

1.000

L S 

9,311.65000

0010 *Removal of Tree 413.000

0.000

202-00010  
 

47,763.45413.000

0.00

413.000

EACH

115.65000

0015 Removal of Delineator 10.000

29.000

202-00090  
 

257.0139.000

191.11

68.000

EACH

6.59000

0020 Removal of Curb 0.000

404.000

202-00201  
 

2,432.08404.000

2,432.08

404.000

LF  

6.02000

0025 Removal of Asphalt Mat 712.000

528.000

202-00220  
 

4,178.801,240.000

1,779.36

4,264.000

SY  

3.37000

0030 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,761.300

SY  

6.87000

0035 Removal of Ground Sign 3.000

2.000

202-00810  
 

204.255.000

81.70

8.000

EACH

40.85000

0040 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

86.36000

0045 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

2.000

EACH

210.39000

0050 Clean Culvert 8.000

0.000

202-04002  
 

9,155.128.000

0.00

8.000

EACH

1,144.39000

0055 *Sawing Asphalt Material (6 Inch) 6,911.000

0.000

202-05026  
 

14,167.556,911.000

0.00

7,154.000

LF  

2.05000
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PCN: 21211-BID    ESTIMATE RUN 10/06/2021

PROJECT: STR0242-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:35:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Embankment Material (Complete In Place) 12,500.000

2,500.000

203-00060  
 

635,250.0015,000.000

105,875.00

15,000.000

CY  

42.35000

0065 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

140.000

HOUR

158.55000

0070 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

20.000

HOUR

135.45000

0075 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

60.000

HOUR

118.19000

0080 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

173.74000

0085 Topsoil 1,750.000

20.000

207-00205  
 

24,072.001,770.000

272.00

3,818.000

CY  

13.60000

0090 *Erosion Log Type 1 (12 Inch) 1,763.000

0.000

208-00002  
 

9,855.171,763.000

0.00

4,660.000

LF  

5.59000

0095 *Erosion Log Type 1 (9 Inch) 0.000

0.000

208-00012  
 

0.000.000

0.00

60.000

LF  

5.69000

0100 *Silt Fence 7,825.000

0.000

208-00020  
 

13,302.507,825.000

0.00

15,157.000

LF  

1.70000

0105 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

14.000

EACH

1,033.82000

0110 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,130.591.000

0.00

1.000

EACH

1,130.59000
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PCN: 21211-BID    ESTIMATE RUN 10/06/2021

PROJECT: STR0242-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:35:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

5.000

EACH

1,280.44000

0120 Removal and Disposal of Sediment (Labor) 51.500

13.000

208-00103  
 

3,565.5664.500

718.64

64.500

HOUR

55.28000

0125 Removal and Disposal of Sediment (Equipment) 32.000

5.000

208-00105  
 

3,728.4937.000

503.85

40.000

HOUR

100.77000

0130 Sweeping (Sediment Removal) 16.000

16.000

208-00106  
 

4,247.0432.000

2,123.52

40.000

HOUR

132.72000

0135 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

65.84000

0140 Erosion Control Management 32.500

16.000

208-00207  
 

7,212.4448.500

2,379.36

166.000

DAY 

148.71000

0145 *Reset Ground Sign 1.500

5.000

210-00810  
 

2,845.966.500

2,189.20

29.000

EACH

437.84000

0150 *Modify Guardrail 0.000

0.000

210-04030  
 

0.000.000

0.00

516.000

LF  

7.11000

0155 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

7.100

ACRE

867.72000

0160 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

7.100

ACRE

402.59000

0165 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

7.100

ACRE

4,674.85000
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PCN: 21211-BID    ESTIMATE RUN 10/06/2021

PROJECT: STR0242-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:35:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,428.000

LB  

2.98000

0175 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

14,566.000

SY  

2.71000

0180 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

14,566.000

SY  

6.90000

0185 Aggregate Base Course (Class 6) 0.000

701.560

304-06000  
 

30,630.11701.560

30,630.11

2,435.850

TON 

43.66000

0190 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

100.000

TON 

216.08000

0195 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

5,201.410

TON 

119.39000

0200 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,180.000

GAL 

2.28000

0205 Geotextile (Drainage) (Class 1) 74.000

18.000

420-00112  
 

379.0492.000

74.16

92.000

SY  

4.12000

0210 Riprap (9 Inch) 36.500

9.500

506-00209  
 

4,599.5446.000

949.91

46.000

CY  

99.99000

0215 18 Inch Corrugated Steel Pipe 22.000

24.000

603-10180  
 

6,605.6046.000

3,446.40

48.000

LF  

143.60000

0220 24 Inch Corrugated Steel Pipe 25.000

20.000

603-10240  
 

8,052.3045.000

3,578.80

45.000

LF  

178.94000
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PCN: 21211-BID    ESTIMATE RUN 10/06/2021

PROJECT: STR0242-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:35:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 30 Inch Corrugated Steel Pipe 15.000

0.000

603-10300  
 

3,991.8015.000

0.00

15.000

LF  

266.12000

0230 36 Inch Corrugated Steel Pipe 14.000

0.000

603-10360  
 

4,471.6014.000

0.00

14.000

LF  

319.40000

0235 18 Inch Steel End Section 2.000

0.000

603-30018  
 

1,061.382.000

0.00

3.000

EACH

530.69000

0240 24 Inch Steel End Section 2.000

2.000

603-30024  
 

3,138.484.000

1,569.24

4.000

EACH

784.62000

0245 30 Inch Steel End Section 2.000

0.000

603-30030  
 

2,490.462.000

0.00

2.000

EACH

1,245.23000

0250 36 Inch Steel End Section 2.000

0.000

603-30036  
 

3,109.002.000

0.00

2.000

EACH

1,554.50000

0255 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

2,496.000

LF  

51.75000

0260 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

10.000

EACH

3,866.62000

0265 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

50.000

LF  

2.42000

0270 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

459.000

LF  

10.24000

0275 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

72.000

EACH

17.63000
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PCN: 21211-BID    ESTIMATE RUN 10/06/2021

PROJECT: STR0242-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:35:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

2.000

EACH

19.34000

0285 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

18.000

EACH

27.30000

0290 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

25.000

SF  

23.89000

0295 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

76.000

SF  

27.30000

0300 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

3.000

EACH

284.31000

0305 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

6.000

EACH

477.65000

0310 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

4,351.000

LF  

0.57000

0315 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

1.000

EACH

998.80000

0320 *Construction Surveying 0.610

0.290

625-00000  
 

32,928.640.900

10,610.34

1.000

L S 

36,587.38000

0325 *Mobilization 0.600

0.000

626-00000  
 

109,308.360.600

0.00

1.000

L S 

182,180.60000

0330 *Public Information Management (Tier III) 85.000

30.000

626-01113  
 

5,768.40115.000

1,504.80

166.000

DAY 

50.16000
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PCN: 21211-BID    ESTIMATE RUN 10/06/2021

PROJECT: STR0242-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:35:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

252.000

GAL 

11.38000

0340 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

155.000

GAL 

199.02000

0345 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

31.000

EACH

115.57000

0350 *Flagging 554.500

306.500

630-00000  
 

27,913.62861.000

9,936.73

1,600.000

HOUR

32.42000

0355 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

600.000

HOUR

170.59000

0360 *Traffic Control Inspection 36.000

15.000

630-00007  
 

12,760.2051.000

3,753.00

114.000

DAY 

250.20000

0365 *Traffic Control Management 32.000

16.000

630-00012  
 

51,858.2448.000

17,286.08

110.000

DAY 

1,080.38000

0370 *Construction Traffic Sign (Panel Size A) 16.500

0.000

630-80341  
 

562.9816.500

0.00

33.000

EACH

34.12000

0375 *Construction Traffic Sign (Panel Size B) 1.000

0.000

630-80342  
 

73.931.000

0.00

4.000

EACH

73.93000

0380 *Construction Traffic Sign (Panel Size C) 2.500

0.000

630-80343  
 

213.252.500

0.00

6.000

EACH

85.30000

0385 *Construction Information Sign 1.000

0.000

630-80348  
 

284.311.000

0.00

2.000

EACH

284.31000
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PCN: 21211-BID    ESTIMATE RUN 10/06/2021

PROJECT: STR0242-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:35:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

8,529.301.000

0.00

2.000

EACH

8,529.30000

0395 *Drum Channelizing Device 48.000

43.500

630-80360  
 

5,723.3391.500

2,720.93

500.000

EACH

62.55000

0400 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

4.000

EACH

73.93000

0405 Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

2,800.000

LF  

39.97000

0410 *Traffic Cone 20.000

13.000

630-80380  
 

450.4533.000

177.45

100.000

EACH

13.65000

0415 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

3,184.28000

0420 *Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

1.000

EACH

44,352.36000

0425 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0430 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

5,500.000

F A 

1.00000

0435 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0440 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 21211-BID    ESTIMATE RUN 10/06/2021

PROJECT: STR0242-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:35:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0450 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0475 F/A On-The-Job Trainee 385.000

0.000

700-70023  
 

385.00385.000

0.00

385.000

F A 

1.00000

0480 Flash Beacon (Port) 2.000

0.000

630-80001  
 

2,646.282.000

0.00

4.000

EACH

1,323.14000

0485 Rem Headwall 4.000

0.000

202-00015  
 

4,587.644.000

0.00

4.000

EACH

1,146.91000

CAT 1,125,202.90207,111.682,939,652.74CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0460 Field Office (Class 2) 1.000

0.000

620-00002  
 

24,278.661.000

0.00

1.000

EACH

24,278.66000

0465 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,816.811.000

0.00

1.000

EACH

20,816.81000

0470 Sanitary Facility 2.000

0.000

620-00020  
 

3,176.022.000

0.00

2.000

EACH

1,588.01000

CAT 48,271.490.0048,271.49CURRENT AMT0400 $ $ $

$ 1,173,474.39207,111.68$2,987,924.23$CURRENT AMTPROJECT TOTAL


